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RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-31, extending the period of project allocation for the 
projects listed on the attached document for the time periods shown. 

 
ISSUE: 
 
At the June 8, 2006 Commission meeting, six projects under Tab 97 (Agenda item 2.8a.(3)) were 
tabled until such time as the requesting agency could re-evaluate the reason for delay and the time 
period requested for extension.  Since then, the requesting agencies for four of the six projects have 
withdrawn their time extension requests.  The attachment shows the details of the remaining two 
projects and the explanations for the delays.  The project sponsors have requested an extension, and 
the planning agencies concur. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that the Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested by Agency 
 
Extended Deadline 
 
Department Recommendation 

 Reason for Project Delay:   
1 
 

City of Vacaville 
Solano 
 
PPNO:  4-5152D 
Vacaville Regional 
Transportation Center 
Enhancement Landscaping 

$0 
$25 
$0 
$150 
$175 
 

20 months 
 
2/29/08 
 
Support 

 
 

 
The City has experienced an unusual amount of staffing changes in the Engineering Section over the past six months and is still currently 
understaffed.  Engineering staff was also diverted for a time immediately following the New Year’s Eve substantial flooding that the City 
experienced in working through the Federal Emergency Management Agency (FEMA) process.  The NEPA process is also taking much 
longer than usual with the City’s other federally funded Capital Improvement Projects that have caused significant delays in the delivery of 
those projects.  The City anticipates obtaining NEPA clearance in February 2007 and Right of Way Certification in June 2007.   The City is 
scheduled to advertise the project in June 2007.  To allow sufficient time for the NEPA process and Right of Way Certification for the 
project, the City is requesting a 20-month extension.  
 

THE REQUESTING AGENCY HAS WITHDRAWN THIS REQUEST 
 

2 
 

City of Vacaville 
Solano 
 
PPNO:  4-5152E 
Jepson Parkway Gateway 

$0 
$25 
$0 
$150 
$175 

20 months 
 
2/29/08 
 
Support 

 
 

 
The City has experienced an unusual amount of staffing changes in the Engineering Section over the past six months and is still currently 
understaffed.  Engineering staff was also diverted for a time immediately following the New Year’s Eve substantial flooding that the City 
experienced in working through the FEMA process.  The NEPA process is also taking much longer than usual with the City’s other 
federally funded Capital Improvement Projects that have caused significant delays in the delivery of those projects.  The City anticipates 
obtaining NEPA clearance in February 2007 and Right of Way Certification in June 2007.   The City is scheduled to advertise the project in 
June 2007.  To allow sufficient time for the NEPA process and Right of Way Certification for the project, the City is requesting a 20-month 
extension. 
 

THE REQUESTING AGENCY HAS WITHDRAWN THIS REQUEST 
 

3 
 

Monterey County 
Monterey 
 
PPNO:  5-1152 
Bridge Replacement 

$0 
$85 
$0 
$0 
$85 

20 months 
 
2/29/08 
 
Support 
 

  
Due to changes in project scope, the project has experienced delays in the delivery of PA&ED.  As a result, the County requests a 20-month 
extension the PS&E phase of this project.  Future forecasted volumes on the Davis Road indicate the need to provide for a four-lane bridge 
and roadway.  The County has been working with the Department and the local Regional Agency to modify the scope of the project from the 
original proposed two-lane high-level bridge to a four-lane high-level bridge and to secure Highway Bridge Replacement and Rehabilitation 
(HBRR) and local funds for the additional work.  These efforts are complete and the County is moving forward with the PA&ED.  In 
addition, this extension takes into account the probability of formal consultation with the Federal permitting agencies to complete the NEPA 
process.  Formal consultation can take up to six months.  The anticipated completion date for NEPA is January 2008.   
 

THE REQUESTING AGENCY HAS WITHDRAWN THIS REQUEST 

 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  Department-California Department of Transportation 
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Local Streets and Roads Projects 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Number of Months Requested by Agency 
 
Extended Deadline 
 
Department Recommendation 

 Reason for Project Delay:   
4 
 

City of Lemoore 
Kings 
 
PPNO:  6-C002 
Construct Class I and Class II 
Bikeway 

$0 
$0 
$0 
$719 
$719 

20 months 
 
2/29/08 
 
Support 
 

  
During the planning stage of this project the ownership of the railroad right-of-way was San Joaquin Valley Railroad. Between the 
planning stage and the design stage, the ownership of the railroad right-of-way had changed from San Joaquin Valley Railroad to Union 
Pacific Railroad. Due to this change, decision makers have changed. San Joaquin Valley Railroad was agreeable for the City to lease a 
portion of the railroad right -of-way during the planning stage, but since the change in ownership, the decision makers for Union Pacific 
Railroad felt very differently from San Joaquin Valley Railroad. The City, upon approval of this extension, will be exhausting all political 
influences in an attempt to construct the bike path within the Union Pacific Railroad right-of-way. Therefore the City of Lemoore 
respectfully request a time extension in order to complete the acquisition of right-of-way.  The full 20 months are required to acquire right-
of-way from the railroad company. 

 
THE REQUESTING AGENCY HAS WITHDRAWN THIS REQUEST 

 
5 
 

City of Bakersfield 
Kern 
 
PPNO:  6-8705 
Westside Parkway 

$0 
$0 
$0 
$20,000 
$20,000 

19 months 
 
1/31/08 
 
Support 

  
Unforeseen and/or extraordinary circumstance that caused delay:   
In April 2004, the City of Bakersfield (City) submitted a Tier 2 environmental document to FHWA.  In May 2004, FHWA 
determined that a tiered environmental document was not the appropriate type of document for this project. During the next 
10 months, the City rewrote the environmental document and supporting studies as a “stand alone.”  In March 2005, the 
City submitted the revised document to FHWA.  In June 2005, FHWA concluded that a Tier 2 document was appropriate 
after all, rather than a “stand alone” document.  The City then revised the original Tier 2 document.  In November 2005, the 
City submitted the revised Tier 2 document to FHWA.  In March 2006, the draft Tier 2 environmental document was finally 
approved by FHWA in March of 2006; however, the document rewrites have caused a 19-month delay in the PA&ED 
process, which has correspondingly delayed the construction.  
 

6 
 

Los Angeles County 
Los Angeles 
 
PPNO:  7-3401 
Revitalization Project 

$0 
$0 
$0 
$938 
$938 

18 months 
 
12/31/07 
 
Department Recommends 14 months, to 08/31/07. 
 

 Unforeseen and/or extraordinary circumstance that caused delay:   
From January 2005 to October 2005, the County of Los Angeles (County) held a number of community meetings to solicit 
input from property owners on the type of streetscape improvements to be included in this Transportation Enhancement 
Activities project.  In November 2005, the County presented a final conceptual design plan to the community for final 
review and approval.  Based on previous meetings, the County expected to receive minor comments and to be able to 
finalize the plans by March 2006.  However, the property owners requested that the County include enhanced transit 
amenities in the scope of work, which would require the County to revise the design plans.  The County anticipates 
completing the revised plans by August 2007.  The County is requesting an 18-month time extension to the Construction 
phase of this project to allow for the completion of the revised design plans. 
 

    
 


	M e m o r a n d u m
	CTC Meeting:June 27, 2006
	Reference No.:2.8a.
	Prepared by:Terry Abbott
	
	
	WAIVER-06-31
	RECOMMENDATION:




	June 27 2_8a ATT.pdf
	Project #
	Project #


